Three phases of OhiolSP Implementation - Statewide

Target completion

Fall 2021

Test OhiolSP online system
(DODD has notified testers)

Internal and external testing
Testing transmission of third-party
vendor applications to DODD'’s
online system

Target completion

Fall 2022

Plan and prepare for the onboarding and

implementation phase

Develop a plan to prepare for the
implementation of OhiolSP
Complete DODD's “Onboarding
OhiolSP Online Survey” by August
15, 2021

Complete OhiolSP Training Parts 1-3
Practice with the OhiolSP Paper
Version

Target completion

Fall 2023

May begin during Fall 2021

Must begin by Fall 2022

Must have all assessments and plans
in OhiolSP by Fall 2023

Complete all assessments and plans
using the OhiolSP online system*
following the required process
Team members provide feedback on
OhiolSP

* Either directly into DODD's free online system
or via third-party vendor transmission

Across all phases, incorporate support and assistance provided by DODD:

. Use toolbox resources and FAQ at https://dodd.ohio.gov/ohioisp

«  Attend regional support events to build confidence, competence, and connections
«  OhiolSP Online Support (DODD IT or third-party vendor, as appropriate)

«  Submit questions to ohioisp@dodd.ohio.gov


https://dodd.ohio.gov/ohioisp
http://ohioisp@dodd.ohio.gov

